

Decision No. C14-0960

**BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO**

PROCEEDING NO. 14A-0621R

---

IN THE MATTER OF THE APPLICATION OF THE TOWN OF JOHNSTOWN AND COUNTY OF LARIMER FOR AUTHORITY TO ALTER AN EXISTING AT-GRADE CROSSING OF GREAT WESTERN RAILROAD COMPANY'S TRACKS AT COUNTY ROAD 3 IN THE TOWN OF JOHNSTOWN AND COUNTY OF LARIMER, AND TO INSTALL ACTIVE WARNING DEVICES AT THIS CROSSING.

---

**COMMISSION DECISION GRANTING  
REQUEST FOR EXTENSION OF TIME**

---

Mailed Date: August 8, 2014

Adopted Date: August 6, 2014

**I. BY THE COMMISSION**

**A. Statement**

1. This matter comes before the Commission for consideration of a Request for Extension of Time (Request) filed by the Town of Johnstown (Johnstown) on July 30, 2014, requesting additional time to file a copy of the signed Construction and Maintenance Agreement and additional time to complete the roadway improvements and installation of active warning equipment at the crossing of Larimer County Road 3 with the Great Western Railway Company (GWR), National Inventory No. 872118W in Johnstown, County of Larimer, State of Colorado.

2. As grounds for the Request, Johnstown states that with the work that will be involved at the crossing, Johnstown's consultants have informed Johnstown that the original dates submitted with the Application will not be possible. Johnstown requests an extension of time to December 31, 2014 to file a copy of the signed Construction and Maintenance Agreement with the GWR and an extension to September 30, 2015 to complete the project.

3. Now being fully advised in the matter, we grant the Request.

## II. ORDER

### A. The Commission Orders That:

1. The Request for Extension of Time filed by the Town of Johnstown (Johnstown) on July 30, 2014 is granted.

2. In accordance with the new proposed schedule provided by Johnstown, Johnstown shall be required to file a copy of the signed Construction and Maintenance Agreement with the Commission by December 31, 2014 prior to the start of any construction work at the crossing.

3. Johnstown shall inform the Commission in writing that the crossing construction and signal installation is complete and operational within ten days of completion. The Commission will expect this letter by September 30, 2015. However, the Commission understands this letter may be provided earlier or later than this date depending on changes or delays to the construction schedule.

4. The Commission retains jurisdiction to enter further decisions in this matter as necessary.

5. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING  
August 6, 2014.**

(S E A L)



ATTEST: A TRUE COPY



Doug Dean,  
Director

THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

JOSHUA B. EPEL

---

PAMELA J. PATTON

---

Commissioners

COMMISSIONER GLENN A. VAAD  
ABSENT.