
 

 

Decision No. C20-0720 

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO 

PROCEEDING NO. 19A-0038R 

IN THE MATTER OF THE APPLICATION OF THE CITY OF COLORADO SPRINGS FOR 
AUTHORITY TO CONSTRUCT A PEDESTRIAN OVERPASS BRIDGE OVER A 
RAILROAD YARD OWNED BY UNION PACIFIC RAILROAD, INCLUDING MAINLINE 
TRACK UNDER THE AUTHORITY OF BNSF RAILWAY, USDOT NO. TBD, IN EL PASO 
COUNTY, STATE OF COLORADO. 

COMMISSION DECISION GRANTING  
MOTION FOR EXTENSION OF TIME 

Mailed Date:   October 12, 2020 
Adopted Date:  October 7, 2020 

I. BY THE COMMISSION 

A. Statement 

1. This matter comes before the Commission for consideration of a Motion for 

Extension of Time (Motion) filed by the City of Colorado Springs (Colorado Springs) on 

September 15, 2020, seeking an extension of time to October 15, 2020 to complete the pedestrian 

overpass project in this matter. 

2. As grounds for its Motion, Colorado Springs states the project has progressed 

forward.  However, in coordinating with the railroads, the original window of time within the 

third quarter of 2020 was moved to Monday, October 5, 2020 at the request of the railroads.  

With the change in the window of time to install the bridge structure, Colorado Springs does not 

anticipate completion of the bridge installation to be complete until October 15, 2020.  Colorado 

Springs requests to October 15, 2020 to finish the project. 

3. No responses were filed to the Motion. 
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4. Given the bridge structure is almost complete, we are not concerned about the 

project not being completed and grant the Motion. 

5. Should any further delays occur, Colorado Springs does not need to file further 

motions for extension of time in this matter and just needs to make the required compliance 

filings when the project is finished.  

II. ORDER 

A. The Commission Orders That: 

1. The Motion for Extension of Time filed by the City of Colorado Springs on 

September 15, 2020, seeking an extension of time to October 15, 2020 to complete the pedestrian 

overpass project in this matter is granted. 

2. The 20-day period provided for in § 40-6-114, C.R.S., within which to file 

applications for rehearing, reargument, or reconsideration, begins on the first day following the 

effective date of this Decision. 

3. The Commission retains jurisdiction to enter further decisions as necessary. 

4. This Decision is effective on its Mailed Date. 
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B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING 
October 7, 2020. 
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