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I. BY THE COMMISSION

A. Statement

1. This matter comes before the Commission for consideration of a Motion for Third Extension of Time to File Supporting Documents, Begin Construction, Complete Construction and Provide Notices (Motion) filed by the City of Delta (Delta) on December 20, 2011, requesting extensions to the time periods ordered by the Commission in Decision No. C11-1293 mailed December 1, 2011, for filing of specific documents, start and end dates for construction of two new grade separations, and provision of notices by Delta to the Commission.  Delta requests an extension of 45 days to all compliance filing deadlines listed in Decision 
No. C11-1293.  

2. The Commission has previously granted a 45-day extension of time by Decision No. C11-1293 and a one month extension of time by Decision No. C11-1175 issued November 3, 2011.

3. As grounds, Delta states that its engineering and administrative staff and legal counsel have continued to confer and correspond with the Union Pacific Railroad Company (UPRR) engineering and administrative staff and legal counsel.  Delta and UPRR need additional time to complete revised track relocation plans as well as to complete the Construction and Maintenance Agreement and acquisition of the necessary real property before construction can begin.  Because the two parties to this matter have both agreed to the request for extension of time, Delta states that no party will be prejudiced by the relief requested.

4. The project in question is the construction of two new grade separation structures that are being constructed as part of the construction of the new Confluence Drive in Delta.  Because no roadway currently exists, and the crossings will be new, there is not a safety issue that would be associated with extending time for the project.

5. Now being duly advised in the matter, the Commission finds good cause has been stated and will grant the Motion pursuant to the discussion above.

II. ORDER

A. The Commission Orders That:

1. The Motion for Third Extension of Time to File Supporting Documents, Begin Construction, Complete Construction, and Provide Notices filed by the City of Delta (Delta) on December 20, 2011, requesting an extension of time of 45 days to all compliance filing deadlines listed in Decision No. C11-1293 is granted.

2. Delta shall file copies of the signed Construction and Maintenance Agreements by February 13, 2012, prior to the start of any crossing construction.

3. Delta shall inform the Commission in writing when the new grade separated structures are complete and operational within ten days of completion.  The Commission will expect this letter by May 31, 2013.  However, the Commission understands this letter may be provided earlier or later than this date depending on changes or delays to the construction schedule.

4. Union Pacific Railroad Company shall file copies of the crossing inventory forms for these new crossings in this docket at the end of the project by May 31, 2013.

5. The Commission retains jurisdiction to enter further orders as necessary.

6. This Order is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
December 28, 2011.
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