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I. BY THE COMMISSION

A. Statement, Findings, and Conclusions

1. This matter comes before the Commission for consideration of a Motion for Additional Time for Installation of Devices (Motion) filed by Public Service Company of Colorado (Public Service or the Company) on January 6, 2012.

2. In Decision No. C11-0869, effective August 11, 2011, we established a deadline for the installation of In-Home Smart Devices (IHSDs) of December 31, 2011.  Public Service was also required to report monthly on the progress of the installation of the devices, until such time that all of the devices were fully deployed. 

3. Public Service seeks to extend the installation deadline for the IHSDs to February 15, 2012.  Further, it requests that the response time to the Motion be shortened to 1:00 p.m. on Tuesday, January 10, 2012.

4. Public Service states it is doubtful that any party will file a response to the Motion.  The Company explains that shortening response time to January 10, 2012 will facilitate expeditious review of the Motion.

5. We are not persuaded that the shortened response time to the Motion as proposed by Public Service sets the proper course of action for this proceeding.  Issues surrounding the installation of IHSDs as a component of the SmartGridCity Pilot were addressed in the Company’s Annual Report filed on December 23, 2011.  Due to the subsequent holidays and the press of business, we have not yet reacted to the information provided in the annual report regarding these issues.  In addition, these issues may also be of potential interest to many parties.  We are therefore concerned that the response period suggested by Public Service is too short.  In order to provide a reasonable time for an interested person to file a response, we will increase the response time to the Motion by one week from that requested by Public Service.   Responses to the Motion will therefore be due on January 17, 2012.

II. ORDER

A. The Commission Orders That:

1. The response time to the Motion for Additional Time for Installation of Devices filed by Public Service Company of Colorado on January 6, 2012 is hereby shortened to January 17, 2012, consistent with the discussion above.

2. This Order is effective upon its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
January 11, 2012.
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