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I. BY THE COMMISSION

A. Statement, Findings, and Conclusions

1. This matter comes before the Commission for consideration of a Motion for Additional Time for Installation of Devices (Motion) filed by Public Service Company of Colorado (Public Service or the Company) on January 6, 2012.

2. In Decision No. C11-0869, effective August 11, 2011, we established a deadline for the installation of In-Home Smart Devices (IHSDs) as of December 31, 2011.  Public Service was also required to report monthly on the progress of the installation of the devices. 

3. Public Service seeks to extend the installation deadline for the IHSDs to February 15, 2012.  The Company stated in its December 15, 2011 Progress Report to the Commission that an additional 45 days would be necessary in 2012 to complete the installations in order to accommodate customers who desired to participate in the Pilot, but could not schedule an installation before the end of 2011.  In its Motion, Public Service states that it discussed this situation with Commission Staff, and both parties agreed that a formal request for extension of time should be made.

4. In Decision No. C12-0043, effective January 13, 2012, we shortened the response time to the Motion to January 17, 2012 to allow potential interested parties sufficient time to respond.  This provided an additional week’s time beyond the January 10, 2012 shortened notice period originally requested by Public Service in its Motion.  No responses were received as of the required deadline. 

5. We find it reasonable to allow additional time to accommodate the customers who could not schedule installations of smart devices by the end of 2011.  According to Public Service, granting the Motion will increase the overall final number of IHSD participants in the SmartGridCity Pricing Pilot to 90.  While we do not address the impact of this much 
lower-than-expected level of IHSD installations on the pilot program, we acknowledge the various impediments that Public Service has reported in the monthly Progress Reports provided since September 15, 2011 pursuant to Decision No. C11-0869.  Therefore, in recognition of the lack of response from any interested party, we find good cause to grant the Motion and extend the installation deadline for the IHSDs by 45 days to February 15, 2012.   

II. ORDER

A. The Commission Orders That:

1. The Motion for Additional Time for Installation of Devices filed by Public Service on January 6, 2012 is hereby granted.  The installation date for the In-Home Smart Devices associated with the SmartGridCity Pricing Pilot shall be extended to February 15, 2012, consistent with the discussion above.

2. This Order is effective upon its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
January 25, 2012.
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� The Motion was late-filed, as the deadline for In-Home Smart Device installations was December 31, 2011 pursuant to Decision No. C11-0869.
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