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I. by the commission

A. Statement

1. This matter comes before the Commission for consideration of a Request for Extension of Time (Request) filed by the Town of Johnstown (Johnstown) on July 24, 2014, requesting additional time to complete construction of a new pedestrian/bicycle path along the west side of Parish Avenue with the Great Western Railway Company (GWR), National Inventory No. 849350R in Johnstown, County of Weld, State of Colorado.

2. As grounds for the request, Johnstown states that only one bid was received for this project and was rejected by the Town Council for budget reasons.  Johnstown intents to rebid the project in January 2015 and have construction completed no later than August 31, 2015.  

3. Now being fully advised in the matter, we grant the Request. 

II. ORDER

A. The Commission Orders That:

1. The Request for Extension of Time filed by the Town of Johnstown (Johnstown) on July 24, 2014 is granted.

2. In accordance with the new proposed schedule provided by Johnstown, Johnstown shall be required to file a copy of the signed Construction and Maintenance Agreement with the Commission by April 30, 2015 prior to the start of any construction work at the crossing.

3. Johnstown shall inform the Commission in writing that the new pedestrian/bicycle path is installed and operational within ten days of completion.  The Commission will expect this letter by August 31, 2015.  However, the Commission understands this letter may be provided earlier or later than this date depending on changes or delays to the construction schedule.

4. The Commission retains jurisdiction to enter further decisions in this matter as necessary.

5. This Decision is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
August 6, 2014.
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Doug Dean, 
Director
	THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO


JOSHUA B. EPEL
________________________________

PAMELA J. PATTON
________________________________
                                        Commissioners

COMMISSIONER GLENN A. VAAD ABSENT.
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