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I. by the commission

A. Statement

1. This matter comes before the Commission for consideration of a Motion for Extension of Time (Motion) filed by the Colorado Department of Transportation (CDOT) on June 1, 2018, requesting additional time to August 1, 2018 to file the final design plans and estimate for Commission review and approval. 

2. As grounds, CDOT states that revisions to the plans that were prepared are required to be revised by the Union Pacific Railroad Company, and that the plan revisions and estimate for the project will now not be ready until August 1, 2018.  CDOT states that no party will be prejudiced and the additional time will allow for a higher form of compliance because the plans will be in a better form.

3. The Commission approved a temporary safety measure of a temporary closure of the crossing on April 27, 2018 by Decision No. C18-0292-I, so there will be no additional safety issue caused by allowing the additional time to complete the estimate and plans for the proposed crossing changes.

4. Now being fully advised in the matter, we grant the Motion.  

II. ORDER

A. It Is Ordered That:

1. The Motion for Extension of Time filed by the Colorado Department of Transportation (CDOT) on June 1, 2018, requesting additional time to August 1, 2018 to file the final design plans and estimate for Commission review and approval is granted.

2. CDOT will be expected to file the final design plans and estimate for Commission review and approval by August 1, 2018.

3. The Commission retains jurisdiction to enter further decisions as necessary.

4. This Decision is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
June 7, 2018.
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