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I. by the commission

A. Statement

1. This matter comes before the Commission for consideration of a Motion for Extension of Time (Motion) filed by the City of Colorado Springs (Colorado Springs) on September 15, 2020, seeking an extension of time to October 15, 2020 to complete the pedestrian overpass project in this matter.

2. As grounds for its Motion, Colorado Springs states the project has progressed forward.  However, in coordinating with the railroads, the original window of time within the third quarter of 2020 was moved to Monday, October 5, 2020 at the request of the railroads.  With the change in the window of time to install the bridge structure, Colorado Springs does not anticipate completion of the bridge installation to be complete until October 15, 2020.  Colorado Springs requests to October 15, 2020 to finish the project.

3. No responses were filed to the Motion.

4. Given the bridge structure is almost complete, we are not concerned about the project not being completed and grant the Motion.

5. Should any further delays occur, Colorado Springs does not need to file further motions for extension of time in this matter and just needs to make the required compliance filings when the project is finished. 
II. ORDER

A. The Commission Orders That:

1. The Motion for Extension of Time filed by the City of Colorado Springs on September 15, 2020, seeking an extension of time to October 15, 2020 to complete the pedestrian overpass project in this matter is granted.

2. The 20-day period provided for in § 40-6-114, C.R.S., within which to file applications for rehearing, reargument, or reconsideration, begins on the first day following the effective date of this Decision.

3. The Commission retains jurisdiction to enter further decisions as necessary.

4. This Decision is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
October 7, 2020.

	 (S E A L)

[image: image1.png]



ATTEST: A TRUE COPY


[image: image2.wmf] 

 

 


Doug Dean, 
Director
	THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO


JOHN GAVAN
________________________________


MEGAN M. GILMAN
________________________________
                                        Commissioners
CHAIRMAN JEFFREY P. ACKERMANN ABSENT.



2

_1219490348.doc
[image: image1.png]Lo




[image: image2.png]





 












