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I. by the commission

A. Statement

1. This matter comes before the Commission for consideration of a Third Request for Extension of Time (Request) filed by the Town of Johnstown (Johnstown) on December 16, 2015, requesting additional time to file a copy of the signed Construction and Maintenance Agreement and additional time to complete the roadway improvements and installation of active warning equipment at the crossing of Larimer County road 3 with the Great Western Railway Company (GWR).

2. Johnstown previously filed a Request for Extension of Time on July 30, 2014 requesting to December 31, 2014 to file a copy of the Construction and Maintenance Agreement and an extension of time to September 30, 2015 to complete the project, which was granted by the Commission by Decision No. C14-0960, mailed August 8, 2014, and a Second Request for Extension of Time on July 9, 2015 requesting to September 30, 2015 to file the Construction and Maintenance Agreement and an extension to December 31, 2015 to complete the project, which was granted by the Commission by Decision No. C15-0776, mailed July 31, 2015.

3. As grounds for the request, Johnstown states that there have been delays in the finalizing of the Construction and Maintenance Agreement with the GWR.  Johnstown requests an extension of time to May 31, 2016 to file the Construction and Maintenance Agreement and an extension to August 31, 2016 to complete the project.  

4. No responses were filed to the request.

5. Now being fully advised in the matter, we grant the Request. 

II. ORDER

A. The Commission Orders That:

1. The Request for Extension of Time filed by the Town of Johnstown (Johnstown) on December 16, 2015 is granted.

2. In accordance with the new proposed schedule provided by Johnstown, Johnstown shall be required to file a copy of the signed Construction and Maintenance Agreement with the Commission by May 31, 2016 prior to the start of any construction work at the crossing.

3. Johnstown shall inform the Commission in writing that the crossing construction and signal installation is complete and operational within ten days of completion.  The Commission will expect this letter by August 31, 2016.  However, the Commission understands this letter may be provided earlier or later than this date depending on changes or delays to the construction schedule.

4. The Commission retains jurisdiction to enter further decisions in this matter as necessary.

5. This Decision is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
January 6, 2016.
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