

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO

PROCEEDING NO. 23A-0035R

IN THE MATTER OF THE TOWN OF ERIE, FOR AUTHORITY TO CONSTRUCT A NEW AT-GRADE PUBLIC ROADWAY CROSSING ACROSS TRACKS OWNED BY THE REGIONAL TRANSPORTATION DISTRICT IN THE TOWN OF ERIE, BOULDER COUNTY, STATE OF COLORADO.

**COMMISSION DECISION GRANTING MOTION
FOR EXTENSION OF TIME TO COMPLETE PROJECT
CONSTRUCTION AND FILE NATIONAL INVENTORY
FORM**

Mailed Date: October 4, 2023
Adopted Date: September 27, 2023

I. BY THE COMMISSION

A. Statement

1. This matter comes before the Commission for consideration of a Motion of Town of Erie and Regional Transportation District for Extension of Time to Complete Construction and File U.S. DOT Crossing Inventory Number (Motion) filed by the Town of Erie (Erie) and the Regional Transportation District (RTD) requesting until July 31, 2024 to complete the new crossing construction of Lombardi Street over the tracks of the RTD in Erie, Colorado.

2. As grounds for the Motion, Erie states that it has encountered delays associated with local approvals necessary to construct the crossing and develop the surrounding properties. Erie now anticipates that construction will not commence until Spring 2024.

3. Erie and RTD request an extension of time in which Erie is expected to complete construction up to and including July 31, 2024. The new National Inventory Form for the crossing would also be filed at that time.

4. Erie and RTD are the only parties to this proceeding.
5. Now being fully advised in the matter, we grant the Motion.

II. ORDER

A. The Commission Orders That:

1. The Motion of Town of Erie and Regional Transportation District for Extension of Time to Complete Construction and File U.S. DOT Crossing Inventory Number (Motion) filed by the Town of Erie (Erie) and the Regional Transportation District (RTD) requesting until July 31, 2024 to complete the new crossing construction of Lombardi Street over the tracks of the RTD in Erie, Colorado is granted.
2. The Joint Applicants shall file a notice that the project has been completed and shall file the new National Inventory Form for this crossing by July 31, 2023.
3. The Commission retains jurisdiction to enter further decisions as necessary.
4. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING
September 27, 2023.**

(S E A L)



ATTEST: A TRUE COPY

A handwritten signature in cursive script that reads "Rebecca E. White".

Rebecca E. White,
Director

THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO

ERIC BLANK

MEGAN M. GILMAN

TOM PLANT

Commissioners