

Decision No. C25-0584

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO

PROCEEDING NO. 23A-0511R

IN THE MATTER OF THE APPLICATION OF BNSF RAILWAY COMPANY TO REPLACE THE BRIDGE CROSSING OVER TEJON STREET AT MILEPOST 76.12 IN THE CITY OF COLORADO SPRINGS, EL PASO COUNTY, COLORADO (DOT 253099L).

**COMMISSION DECISION GRANTING MOTION FOR
EXTENSION OF TIME**

Issued Date: August 11, 2025

Adopted Date: August 6, 2025

I. BY THE COMMISSION

A. Statement

1. This matter comes before the Commission for consideration of a Motion for Extension of Time to Submit Notice of Completion (“Motion”) filed by the BNSF Railway Company (“BNSF”) on July 17, 2025, requesting an extension of time to October 31, 2026, to file a signed Notice of Completion of Work.

2. As grounds for the Motion, BNSF states that at the time of the Application, BNSF anticipated the construction for the bridge crossing project would begin in April 2024. There have been delays in scheduling the construction for this project, and as a result, the project construction has not yet begun. BNSF now estimates that the project will not be completed until October 31, 2026. BNSF requests an extension of time to October 31, 2026, to file the signed Notice of Completion of Work.

3. No responses were filed to the Motion.

4. Now being fully advised in the matter, we grant the Motion

II. ORDER

A. The Commission Orders That:

1. The Motion for Extension of Time to Submit Notice of Completion filed by the BNSF Railway Company ("BNSF") on July 17, 2025, requesting an extension of time to October 31, 2026, to file a signed Notice of Completion of Work is granted.

2. BNSF is given to October 31, 2026, to provide a signed Notice of Completion of Work.

3. The Commission retains jurisdiction to enter further decisions as necessary.

4. This Decision is effective upon its Issued Date.

B. **ADOPTED IN COMMISSIONERS' WEEKLY MEETING August 6, 2025.**

(S E A L)



ATTEST: A TRUE COPY

THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO

ERIC BLANK

MEGAN M. GILMAN

TOM PLANT

Commissioners

Rebecca E. White

Rebecca E. White,
Director