

**BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO**

PROCEEDING NO. 19A-0059R

---

IN THE MATTER OF THE APPLICATION OF THE REGIONAL TRANSPORTATION DISTRICT AND THE CITY AND COUNTY OF DENVER FOR AUTHORITY TO ALTER TEN AT-GRADE CROSSINGS ALONG WELTON STREET BETWEEN 21ST AND 30TH STREETS IN THE CITY AND COUNTY OF DENVER, STATE OF COLORADO.

---

**COMMISSION DECISION GRANTING  
MOTION FOR EXTENSION OF TIME**

---

---

Mailed Date: September 17, 2019

Adopted Date: September 11, 2019

**I. BY THE COMMISSION**

**A. Statement**

1. This matter comes before the Commission for consideration of a Motion for Extension of Time to File Phase 2 Final Design Plans (Motion) filed by the Regional Transportation District (RTD) on August 30, 2019, requesting an extension of time to December 31, 2019 to file the Phase 2 plans for Commission review and approval in this proceeding.

2. As grounds, RTD states that ancillary work to install the Phase 2 signs will include horizontal drilling of conduit, installation of new duck bank systems, installation of new signal poles, removal and replacement of sidewalk, replacement of the Phase 1 activation system, and that 28th Street will be converted from one-way to two-way traffic. The process required to allocate the funds budgeted for the Phase 2 design work has taken RTD longer than originally expected, which necessitates an extension of time to December 31, 2019 for RTD and the City and County of Denver as Joint Applicants to file the final design plans for Phase 2 of the project.

3. On September 3, 2019, RTD filed a Notice that Co-Applicant City and County of Denver does not oppose the Motion and is the only other party to this proceeding.

4. Now being fully advised in the matter, we grant the Motion.

## **II. ORDER**

### **A. The Commission Orders That:**

1. The Motion for Extension of Time to File Phase 2 Final Design Plans filed by the Regional Transportation District (RTD) on August 30, 2019 requesting an extension of time to December 31, 2019 to file the Phase 2 plans for Commission review and approval in this proceeding is granted.

2. RTD will be expected to file the Phase 2 plans for review and approval in this proceeding by December 31, 2019.

3. The Commission retains jurisdiction to enter further decisions as necessary.

4. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING  
September 11, 2019.**

(S E A L)



ATTEST: A TRUE COPY

Doug Dean,  
Director

THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

JEFFREY P. ACKERMANN

---

FRANCES A. KONCILJA

---

JOHN GAVAN

---

Commissioners