

**BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO**

PROCEEDING NO. 21A-0396R

---

IN THE MATTER OF THE APPLICATION OF CITY AND COUNTY OF DENVER FOR  
AUTHORITY TO ALTER THE EXISTING AT-GRADE CROSSINGS OF THE REGIONAL  
TRANSPORTATION DISTRICT'S L LIGHT RAIL LINE IN THE VICINITY OF THE  
INTERSECTION OF WELTON STREET, 27TH STREET, 26TH AVENUE, AND  
WASHINGTON STREET (U.S. DOT # 966739E; 966740Y) IN CITY AND COUNTY OF  
DENVER, STATE OF COLORADO.

---

**COMMISSION DECISION GRANTING MOTION  
FOR EXTENSION OF TIME**

---

---

Mailed Date: October 28, 2022  
Adopted Date: October 26, 2022

**I. BY THE COMMISSION**

**A. Statement**

1. This matter comes before the Commission for consideration of a Motion for Extension of Time (Motion) filed by the City and County of Denver (Denver) on October 10, 2022 requesting an extension of time to December 31, 2023 to file a signed Notice of Completion of Work.

2. RTD has filed two previous Motions for Extension of Time on November 22, 2021 and March 21, 2022 granted by the Commission by Decisions C21-0777 mailed December 9, 2021 and C22-0231 mailed April 13, 2022.

3. As grounds for this Motion, Denver states that it is still engaged in the alterations and at this time it remains unclear when construction will be complete. Denver is unclear when construction of this project will begin and requests alterations to be operational by December 31, 2023 to file the Notice of Completion of Work.

4. There were no responses filed to this Motion.
5. Now being fully advised in the matter, we grant the Motion.

## **II. ORDER**

### **A. The Commission Orders That:**

1. The Motion for Extension of Time (Motion) filed by the City and County of Denver (Denver) on October 10, 2022 requesting an extension of time to December 31, 2023 to file a signed Notice of Completion of Work in this matter is granted.
2. Denver shall file a notice that completion of the work in this matter shall be filed within 10 days of December 31, 2023.
3. The Commission retains jurisdiction to enter further decisions as necessary.
4. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING  
October 26, 2022.**

(S E A L)



ATTEST: A TRUE COPY

A handwritten signature in cursive script that reads "Doug Dean".

Doug Dean,  
Director

THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

ERIC BLANK

---

JOHN GAVAN

---

MEGAN M. GILMAN

---

Commissioners