

Decision No. C14-1149

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO

PROCEEDING NO. 14A-0521R

IN THE MATTER OF EL PASO COUNTY BY AND THROUGH THE BOARD OF COUNTY COMMISSIONERS OF EL PASO COUNTY, COLORADO, BY AND THROUGH ITS EL PASO COUNTY PUBLIC SERVICES DEPARTMENT EXECUTIVE DIRECTOR FOR AUTHORITY TO CONSTRUCT AN OVERPASS BRIDGE OVER TRACKS AND RIGHT-OF-WAY OWNED BY THE UNION PACIFIC RAILROAD TO REPLACE THE EXISTING AT-GRADE CROSSING TO BE REMOVED AT BAPTIST ROAD IN EL PASO COUNTY COLORADO.

**COMMISSION DECISION GRANTING
REQUEST FOR EXTENSION OF TIME**

Mailed Date: September 19, 2014

Adopted Date: September 17, 2014

I. BY THE COMMISSION

A. Statement

1. This matter comes before the Commission for consideration of a Request for Extension of Time to File Signed Copy of the Construction and Maintenance Agreement (Request) filed by the County of El Paso (El Paso County) on August 27, 2014, requesting an additional 90 days of time to November 28, 2014 to file a copy of the signed Construction and Maintenance Agreement in this matter.

2. As grounds for the Request, El Paso County states that El Paso County and Union Pacific Railroad Company are in review of the final plans for approval, which was later than the originally anticipated schedule, and which is anticipated to happen by the end of September 2014 with the completion of the signed Construction and Maintenance Agreement to follow.

3. No responses were filed to the Request.

4. Now being fully advised in the matter, we grant the Request.

II. ORDER

A. The Commission Orders That:

1. The Request for Extension of Time to File Signed Copy of the Construction and Maintenance Agreement filed by the County of El Paso (El Paso County) on August 27, 2014 is granted.
2. El Paso County shall be required to file a copy of the signed Construction and Maintenance Agreement with the Commission by November 28, 2014 prior to the start of any construction work at the crossing.
3. The Commission retains jurisdiction to enter further decisions in this matter as necessary.
4. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING
September 17, 2014.**

(S E A L)



ATTEST: A TRUE COPY

A handwritten signature in cursive script that reads "Doug Dean".

Doug Dean,
Director

THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO

JOSHUA B. EPEL

PAMELA J. PATTON

GLENN A. VAAD

Commissioners