

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO

PROCEEDING NO. 20A-0202R

IN THE MATTER OF THE APPLICATION OF THE COLORADO DEPARTMENT OF TRANSPORTATION FOR AUTHORITY TO OBTAIN PUC AUTHORIZATION TO RECONSTRUCT THE GREAT WESTERN RAILWAY OF COLORADO, LLC (GWRCO) BRIDGE CROSSING OVER INTERSTATE I-25 (U.S. DOT# 872121E) AND TO UPGRADE THE EQUIPMENT AND SAFETY OF THE CROSSING OF GWRCO ON THE INTERSTATE 25 FRONTAGE ROAD AT COUNTY ROAD LCR 20E, U.S. DOT # 872120X) LARIMER COUNTY, STATE OF COLORADO.

**COMMISSION DECISION
GRANTING MOTION FOR EXTENSION OF TIME**

Mailed Date: October 23, 2020

Adopted Date: October 21, 2020

I. BY THE COMMISSION

A. Statement

1. This matter comes before the Commission for consideration of a Motion for Extension of Time (Motion) filed by the Colorado Department of Transportation (CDOT) on October 1, 2020, seeking an extension of time to January 20, 2021 to file the final at-grade crossing plans for this project.

2. As grounds for its Motion, CDOT states that the plans for the at-grade crossing were originally to be filed by September 30, 2020. However, the Great Western Railway (GWR) will not be able to complete the at-grade crossing signal until January 15, 2021. CDOT intends to review the GWR design and submit the final plans for Commission approval by January 20, 2021.

3. No responses were filed to the Motion.

4. Through this Decision we grant the Motion consistent with the discussion below.

C. Findings and Conclusions

5. The Commission has jurisdiction in this matter under §§ 40-4-106(2)(a) and (3)(a), C.R.S.

6. A review of the Application in this matter shows, the existing at-grade crossing currently has flashing lights and bells at the crossing, and that there have been no accidents at the crossing since 1975. The upgrades at this crossing are necessary because the frontage road roadway section is being widened to bring the roadway up to current standards as part of the larger I-25 widening project adjacent to the frontage road.

7. Based on the information in the Application, there is not a pressing safety concern at the crossing at this time with the current configuration, so additional time to make sure the roadway design and the grade crossing signal design are correct are appropriate, and we will grant the Motion.

II. ORDER

A. The Commission Orders That:

1. The Motion for Extension of Time filed by the Colorado Department of Transportation (CDOT) on October 1, 2020, seeking an extension of time to January 20, 2021 to file the final at-grade crossing plans for this project is granted.

2. CDOT shall file the at-grade crossing final plans in this Application by January 20, 2021.

3. The 20-day period provided for in § 40-6-114, C.R.S., within which to file applications for rehearing, reargument, or reconsideration, begins on the first day following the effective date of this Decision.

4. The Commission retains jurisdiction to enter further decisions as necessary.
5. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING
October 21, 2020.**

(S E A L)



ATTEST: A TRUE COPY

A handwritten signature in cursive script that reads "Doug Dean".

Doug Dean,
Director

THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF COLORADO

JEFFREY P. ACKERMANN

JOHN GAVAN

MEGAN M. GILMAN

Commissioners