

Decision No. C22-0499

**BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF COLORADO**

PROCEEDING NO. 22A-0179R

---

IN THE MATTER OF THE APPLICATION OF CITY AND COUNTY OF DENVER FOR AUTHORITY TO ALTER THE EXISTING AT-GRADE CROSSINGS OF THE REGIONAL TRANSPORTATION DISTRICT L LIGHT RAIL LINE IN THE VICINITY OF THE INTERSECTION OF WELTON STREET, 26TH STREET, AND 30TH STREET (U.S. DOT # 966739E; 966740Y) IN CITY AND COUNTY OF DENVER, STATE OF COLORADO.

---

**COMMISSION DECISION GRANTING MOTION  
FOR EXTENSION OF TIME**

---

---

Mailed Date: August 24, 2022

Adopted Date: August 24, 2022

**I. BY THE COMMISSION**

**A. Statement**

1. This matter comes before the Commission for consideration of a Motion for Extension of Time (Motion) filed by the City and County of Denver (Denver) on August 3, 2022 requesting an extension of time to August 31, 2024 to file a signed Notice of Completion of Work.

2. As grounds for this Motion, Denver states that it is experiencing significant delays in securing a construction contractor for this project. Denver is expecting construction impacts to be minimal to the Regional Transportation District (RTD) and will closely coordinate the proposed alterations within RTD. Denver is unclear when construction of this project will begin and requests alterations to be operational by August 31, 2024 to file the Notice of Completion of Work.

3. There were no responses filed to this Motion.

4. Now being fully advised in the matter, we grant the Motion.

## **II. ORDER**

### **A. The Commission Orders That:**

1. The Motion for Extension of Time (Motion) filed by the City and County of Denver (Denver) on August 3, 2022 requesting an extension of time to August 31, 2024 to file a signed Notice of Completion of Work in this matter is granted.

2. Denver is required to inform the Commission in writing that the work is complete within ten days after completion. We expect this letter by August 31, 2024. However, we understand this notice may be provided earlier than this date depending on changes to the construction schedule.

3. The Commission retains jurisdiction to enter further decisions as necessary.

4. This Decision is effective on its Mailed Date.

**B. ADOPTED IN COMMISSIONERS' WEEKLY MEETING  
August 24, 2022.**

(S E A L)



ATTEST: A TRUE COPY

A handwritten signature in cursive script that reads "Doug Dean".

Doug Dean,  
Director

THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

ERIC BLANK

---

JOHN GAVAN

---

MEGAN M. GILMAN

---

Commissioners