

(Decision No. C92-547)

BEFORE THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

\* \* \*

IN THE MATTER OF THE JOINT )  
APPLICATION OF PUBLIC SERVICE )  
COMPANY OF COLORADO; THE OFFICE )  
OF CONSUMER COUNSEL; THE OFFICE ) DOCKET No. 91A-481EG  
OF ENERGY CONSERVATION; AND THE )  
LAND AND WATER OF THE ROCKIES )  
TO OPEN A DEMAND SIDE MANAGEMENT )  
COLLABORATIVE PROCESS DOCKET. )

-----  
Adopted Date: April 22, 1992

Mailed Date: April 27, 1992  
-----

A motion for revision to the milestone schedule was filed on April 6, 1992 by the attorney for Public Service Company of Colorado on behalf of the parties in this docket. As a result of discussion in the Open Meeting of April 15, 1992, the Commission decided to grant the motion.

The Commission accepts that an extension of time until May 22, 1992 for the filing of the Milestone III Phase report of the Workplan is necessary in order to properly complete the tasks to be accomplished in this phase of the Workplan and that no delay in the conclusion of this docket will result. The Commission is operating under the definite expectation that the Collaborative Process is scheduled to conclude by October 1, 1992. The Commission reminds the parties that the Collaborative Process is to present recommendations for the continuation or discontinuation of the Collaborative Process at least 60 days prior to October 1, 1992. (See Decision No. C91-1549-I, dated November 27, 1991, page 9)

IT IS ORDERED THAT:

1. The Motion by the attorney for Public Service Company of Colorado on behalf of the parties in this docket requesting an extension of time for the submission to the Commission of the Milestone III Report to May 22, 1992 is granted.

This Decision is effective on its Mailed Date.

(S E A L)



ATTEST: A TRUE COPY

*Bruce N. Smith*  
Bruce N. Smith  
Executive Secretary  
and Division Director

THE PUBLIC UTILITIES COMMISSION  
OF THE STATE OF COLORADO

ARNOLD H. COOK

---

GARY L. NAKARADO

---

CHRISTINE E. M. ALVAREZ

---

Commissioners