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COMPLIANCE APPENDIX   
 
NOTE:  All compliance filings are to be made in Docket No. 09A-324E and are to be served on the 
Parties.  The specific dates may be changed by filing a notice in Docket No. 09A-324E and serving all 
parties.  A formal motion and Commission decision will not be required.  If action needs to be taken the 
Commission will do so on its own motion.1

 
  

Within 90 days of the date of the final Commission decision in this transmission proceeding: 
Public Service shall make a compliance filing that explains the method, and shows the accounts, that it 
will use to track Project-related monies collected from ratepayers.   
 
December 31, 2011 June 30, 2011: Applicants shall file, as a compliance filing, their final Joint 
Project Participation Agreement for the Project.  Applicants shall make this filing within 30 days of the 
date on which the final Joint Project Participation Agreement for the Project is signed, but in no event 
later than December 31, 2011 June 30, 2011.   
 
January 1, 2012: Within 30 days of the date on which the Rural Utilities Service (RUS) issues its 
Record of Decision on Tri-State Generation and Transmission Association’s loan application, Tri-State 
Applicants shall file, as a compliance filing, (a) a copy of the RUS Record of Decision; (b) a report that 
informs the Commission whether the RUS-preferred Project corridors are consistent or inconsistent with 
the CPCN; and (c) if there is an inconsistency, a report that informs the Commission of the action(s) that 
Tri-State Applicants propose to take in light of the inconsistency and why.  Applicants shall make this 
filing within 30 days of the date on which the RUS Record of Decision is issued, but in no event later 
than January 1, 2012.   
 
January 1, 2013: Applicants shall file, as a compliance filing, the final route of the San Luis-
Valley-Calumet-Comanche transmission line and the final route of the Calumet-Walsenburg transmission 
line.  Applicants shall make this filing on or before January 1, 2013, but in no event later than 15 days 
following final siting approval for the Project.   
 
January 1, 2016: Applicants shall file, as a compliance filing, information about any significant 
change in the Project.  Applicants shall make this filing on or before January 1, 2016, but in no event later 
than 15 days following the Project’s in-service date.   
 
January 1, 2016: Applicants shall file, as a compliance filing a high-level cost update of 
preliminary as-built cost data, including (but not limited to) consulting, engineering labor, construction 
labor, land acquisition, and materials, broken down for the Project’s substation and transmission line 
components.  Applicants shall make this filing on or before January 1, 2016, but in no event later than 15 
days following the Project’s in-service date.   
 
January 1, 2017 2016: Applicants shall file, as a compliance filing, all final as-built cost data, including 
(but not limited to) consulting, engineering labor, construction labor, land acquisition, and materials, 
broken down for the Project’s substation and transmission line components.  Applicants shall make this 
filing on or before January 1, 2017 2016, but in no event later than 1 year 15 days following the Project’s 
in-service date.   

                                                 
1 Commission revisions to the Compliance Appendix of the Recommended Decision are indicated by underline and 
strikeout. 


