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I. BY THE COMMISSION

A. Statement

1. On January 3, 2011, pursuant to Rule 1003 of the Commission’s Rules of Practice and Procedure, Code of Colorado Regulations 723-1, Public Service Company of Colorado (Public Service or Company) filed a motion for a temporary waiver from the requirement to file all final as-built cost data for the Sandown-Leetsdale 115kV Transmission Project (Project) within 15 days of the in-service date.  

2. On May 2, 2006, Public Service filed the application that underlies this Docket No. 06A-259E, in which it sought a certificate of public convenience and necessity to construct the Project, a 115kV transmission line between the Company’s Sandown and Leetsdale Substations. 

3. In Decision No. R07-0026 dated January 5, 2007, the Public Utilities Commission (Commission) granted the Company’s application, but directed it to make certain periodic filings regarding various aspects of the Project.  In these compliance filings, the Company was to report any significant changes in the Project from the plan presented in the Company’s application and provide the final as –built cost data for the various Project components.

4. The original in-service for the Project was May 2009.  Through this filing the Company is notifying the Commission that the Project was completed and placed into service on December 17, 2010.  In this filing, the Company provides a history of its noticing the Commission as to the reasons for not meeting the original in-service date.

5. The Company, in this filing, informs the Commission that it is unable to file all as-built cost data in the 15-day filing period ending January 3, 2011, since the Project costs will not finalize until February 2011. The Company will continue to record expenses for the Project over the next 60 days.   

6. The Company proposes to complete the filing of the final as-built cost of the Project in March 2011.  As a result, the Company seeks a temporary waiver of the requirement to file all final as-built cost data within 15 days of the in-service date.  The Company seeks this waiver until March 31, 2011, by which time it will file all final as-built cost data for the Project.
B.
Discussion

7. The Commission has reviewed the motion filed by Public Service for a temporary waiver from the requirement to file all final as-built cost data for the Sandown-Leetsdale 115kV Transmission Project within 15 days of the in-service date.  The Company has provided a convincing argument for the Commission to grant the motion requesting a waiver of the filing requirement.

II. ORDER

A. The Commission Orders That:

1.
The motion filed by Public Service Company of Colorado on January 3, 2011, for a temporary waiver from the requirement to file all final as-built cost data for the Sandown-Leetsdale 115kV Transmission Project (Project) within 15 days of the in-service date, is granted. 


2.
The waiver is granted until March 31, 2011, by which time Public Service shall file all final as-built cost data for the Project.


3.
This Order is effective on its Mailed Date.

B. ADOPTED IN COMMISSIONERS’ WEEKLY MEETING
January 19, 2011.
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